G. SPENT NUCLEAR FUEL PROJECT

1. Comments/Questions Concerning the Need For Cost Savings On the Spent
Nuclear Fue Project

DOE and its contractors must make every effort to reduce the projects costs to avoid
any additional escalation of costs and schedule on this project. Therefore, the HAB
urges that any cost savings for the Spent Nuclear Fuel project baseline for FY 2001
be identified in consultation with the EPA and independent cost reviewers. This
should result in reallocation of funds saved to other unfunded compliance activitiesin
FY 2001. The contractor should be incentivized to find savings to reduce the project
costs below the promised $1.4 billion. (The long-term baseline needs to reflect the
$180 million dismantling costs no matter what contractor does the work.) (Hanford
Advisory Board, Consensus Advise #94)

Cost and schedule improvements: In January 1999 the Tri-Parties signed M-34
milestones based on the budget baseline reflected in the IPL budget request. The Tri-
Parties reached milestone agreement under a commitment by DOE for continuous
improvement in reducing cost, and examination of sub-project task completion dates
to improve positive schedule float. Contrary to that commitment, project cost and
schedules have not improved. More sub-project tasks are falling behind the baseline
schedule. The failure to promptly close issues consumes budget and delays the
current schedule. EPA and Ecology expect DOE to fulfill its commitment to improve
cost and schedule over the current baseline. (EPA & Ecology)

The DOEs contractors promised Congress that they would reduce the Spent Nuclear
Fuel Project (i. e. K basins) costs by $186 million, and they haven’'t made one effort
to put the cost savings into these budgets. If you don’t start seeing the cost saving in
2001, by requiring it in the contractors contract and reflected in the budget, we'll
never get the cost saving. So we propose to cut $30 million out of that baseline.
(Gerdd Pollet, Heart of America, Portland, Sezttle, Spokane Public Meetings)

Yes, theK Basinsand the ...... are Hanford's top priorities. But that does not mean
they are as lean as they could be. They can be squeezed some to make more funds
available for other safety and legal needs. (Madeleine Brown, Richland, WA)

DOE-RL Response:

The Spent Nuclear Fuel Project has recently completed a defensible and integrated
project baseline, referred to asthe High Probability Baseline (HPB). Within this
baseline, a reasonable amount of contingency has been established for resolving
unforeseen circumstances. Last year, Professional Analysis, Inc (PAI) conducted
an independent critical analysis of Spent Nuclear Fuel’s high probability baseline.
PAI validated the Project’sHPB cost estimate. PAI stated, “...thetotal project cost
will not exceed the HPB, less contingency, by more than 10 percent.”
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DOE agreesthat Spent Nuclear Fuel should strive for cost and schedule baseline
improvements over the Project’sremaining eight years. Our performance-based
contract is being employed to promote attainment of better-than-planned “ stretch”
cost and scheduleresults. Given the fact that Spent Nuclear Fuels' revised $1.586
billion total project baseline was just approved by DOE on Dec. 15, 1998, it istoo
early to expect the declaration of significant cost savings. Currently, weintend to
reallocate any near-term unused budget contingency for work schedule acceleration.

However, as we approach the November 2000-2001 time frame for start of fuel
removal, a lessening of uncertainty should per mit some remaining budget
contingency to bediverted to other Hanford priorities. Once those funds have been
identified, mechanisms arein place to transfer fundsto other Hanford project
execution needs.

2. Comments/Questions Concerning the Need to Meet Or Exceed Schedule for
Cleanout of K-Basins

This program is another high priority Hanford cleanup project. During the last
severa years the program has experienced significant schedule delays and resultant
cost increases. Currently DOE-RL and its contractors have established high
confidence schedules and cost estimates for the completion of this program. The
HAB expects the K Basin project team to successfully complete this project on
schedule and within budget. (Hanford Advisory Board, Consensus Advise #94)

Adequate funding: The FY 2001 budget request in the IPL matches the SNF budget
baseline. This budget request is appropriate recognition of the importance of this
project, the magnitude of work to do, and the adverse impacts that would result from
insufficient funding. (EPA & Ecology)

We want the Spent Fuel at the K-Basins moved away from the river and safely stored.
Get on with it. (Paige Knight, Hanford Watch, Portland Public Meeting)

Significant improvements have been made in the K-Basin project during the last year.
In the previous year, management, budget and scheduling problems received an
embarrassing amount of national scrutiny. In order to maintain credibility for the
Hanford cleanup, this project must stay on schedule and within budget. (Hanford
Communities)

DOE-RL Response:
DOE agreesthat the Spent Nuclear Fuel Project ishigh priority and should strive

for cost and schedule improvements over the Project’s remaining eight years.
Significant advancement has been made in management structure and processes,
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resulting in tighter controls over cost and schedule. DOE will continue to manage
closely.

3. Other Comments/Questions Concer ning the Spent Nuclear Fuel Project

The major portions of the construction phase of this project will be completed in FY
2000 and initia staffing and training for the operational phase of the program
undertaken. In FY 2001 the primary focus of the project will be on the successful
removal and processing of the spent fuel for interim storage. The HAB’s view of this
program is that DOE-RL and its contractors must demonstrate a very high degree of
management attention to the Operation and Maintenance (O& M) program to insure
that the cost and schedule projections are achieved. This must include stringent and
penetrating reviews of contractor staffing and performance. (Hanford Advisory
Board, Consensus Advise #94)

DOE-RL Response:

Y es, we agree that serious attention must be paid to K Basin operations before the
start of K East Basin fuel removal in FY 2001. The Department conducts annual
independent Final Evaluation Board (FEB) reviews at K Basinsto promote safe and
efficient operations. A K Basin Facility Safety Analysis Report (FSAR) will also be
scrutinized very closely in FY 1999. In addition, fuel removal equipment tests and
employee training are planned. Asa standard DOE procedure, an extensive
Operational Readiness Review (ORR) will take place prior to commencement of
actual fuel movement at the K West (November 2000) basin. During all these
procedural evaluations, safety will be our number one concern. In summary, DOE
and its contractorswill strive to place a high degree of management attention on the
O&M program. DOE agreesthat cost and schedule baselines should be achieved
over the Project’sremaining eight years.
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